Milestone 3

Checklist Interactive http://

Project manager

Project dates Oct 20, 2014 - Nov 7, 2014


Completion100%Tasks28Resources0

Tasks

Main page redesign 10/20/14 10/23/14	
0.1.1	
Splash page design 10/24/14 10/24/14 10/24/14	
Tutorial text 10/25/14 10/25/14	
User testing plan 10/27/14 10/27/14	
User Testing 10/31/14 11/6/14	
CSS Modifications 11/3/14 11/5/14	
Added Models to project 10/20/14 10/21/14	
Bound Course to DOM 10/22/14 10/22/14	
Added shell scripts 10/23/14 10/24/14	
Connected DB to client 10/25/14 10/25/14	
Autopopulate logic 10/26/14 10/26/14	
Excel spreadsheet email 10/28/14 10/28/14	
Data Parsing w/ API 10/30/14 10/30/14	
Vector Logic 11/1/14 11/2/14	
Added Splash Page 11/3/14 11/3/14	
Polish hexagons 11/4/14 11/4/14	
Added sidebar 10/22/14 10/22/14	
Updated search results 10/24/14 10/24/14	
Inserted art assets 10/25/14 10/25/14	
Design saving schema 10/31/14 10/31/14	
Implement saving logic 11/1/14 11/2/14	
Add save button 11/3/14 11/3/14	
Implement loading user 11/4/14 11/6/14	
Rearchitect OOD 11/1/14 11/1/14	
Populate Schedule 11/2/14 11/2/14	
Coordinate site hosting 10/26/14 10/26/14	
Set up CUWebAuth 10/28/14 10/28/14	
Set up watning system 10/30/14 11/3/14	

3

Gantt Chart



Milestone 3

4

Resources Chart

